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JUIZ DE FORA PREFEITURA MUNICIPAL DE JUIZ DE FORA
PREFEITURRA
CRONOGRAMA FiSICO-FINANCEIRO DATA: 16/02/2017
OBRA: IMANUTENGAO PREDIAL EM DIVERSAS UNIDADES DE ATENGAO PRIMARIA (UAPS) / SECRETARIA DE SAUDE LOCAL: DIVERSOS BAIRROS DE JUIZ DE FORA VALOR TOTAL: RS 758.148,00
ITEM ETAPAS / DESCRICAO | FiSICO/ FINANCEIRO | TOTAL ETAPAS MES 1 MES 2 MES 3 MES 4 MES 5 MES 6 MES 7 MES 8 MES 9 MES 10 MES 11 MES12 |
Fisico % 0,80% 7.50% 7.50% 7.50% 20.00% 7.50% 7.50% 7.50% 7.50% 7.50% 20,00%
1 |SERVIGOS PRELIMINARES : . . : ! ] ; ; j : 1
n i RS 6.082,38 RS 456.18 RS 456,18 RS 456.18 RS 1.216.48 RS 456,18 RS 456,18 RS 456,18 RS 456,18 RS 456,18 RS 1.216,48
. Fisico % 4.76% 7.50% 7.50% 7.50% 20,00% 7.50% 7.50% 7.50% 7.50% 7.50% 20,00%
2 [DEMOLICOES E REMOGOES . : - . d 2 . : . > !
¢ ¢ Financeiro RS 36.119.42 RS 2.708,96 RS 2.708,96 RS 2.708,96 RS 7.223.88 RS 2.708,96 RS 2.708.96 RS 2.708,96) RS 2.708.96 RS 2.708,96 RS 7.223,88,
Fisico % 0.17% 7.50% 7.50% 7.50% 20,00% 7.50% 7.50% 7.50% 7.50% 7.50% 20,00%
3 PEZA DE TERRENO : : : : : : : . : : -
LIM Ex Financeiro RS 1.267,11 RS 95,03 RS 95.03 RS 95.03 RS 253,42 RS 95.03 RS 95,03 RS 95,03 RS 95,03 RS 95,03 RS 253,42
BASES, LASTROS PAVIMENTOS Fisico % 3.41% 6.67% 6.67% 6.67% 20,00% 6.67% 6.67% 6.67% 6.67% 6.67% 20,00% 6.67%
4 |E COMPLEMENTOS - MATERIAL
E MAO DE OBRA Financeiro RS 25.839,52 R$ 1.722,63 RS 1.722,63 RS 1.722,63 RS 5.167,90 RS 172263 RS 1.722,63 R$1.722,63 RS 1.722,63 RS 1.722,63 RS 5.167,90 RS 1.722,63
CERCAS, ALAMBRADOS E Fisico % 5,45% 6,00% 6,00%. 6,00% 20,00% 6,00% 6,00% 6,00% 6,00% 6,00% 20,00% 6,00% 6,00%
5  [MUROS - MATERIAL E MAO DE
OBRA Financeiro RS 41.347,54 RS 2.480,85 RS 2.480,85 RS 2.480,85, RS 8.269,51 RS 2.480,85 RS 2.480,85 R$2.480,85 RS 2.480,85 RS 2.480,85 RS 8.269,51 RS 2.480,85 RS 2.480,85
s | ESTRUTURA DE CONCRETO - Fisico % 6,02% 7.50% 7.50% 7.50% 25,00% 7.50% 7.50% 7.50% 7.50% 7.50% 15,00%
MATERIAL E MAO DE OBRA Financeiro RS 45.627.66 RS 3.422.07 RS 3.422,07 RS 3.422,07 RS 11.406,92 RS 3.422,07 RS 3.422,07 RS 3.422,07 RS 3.422,07 RS 3.422.07 RS 6.844,15
7 | ALVENARIA- MATERIAL E MAO Fisico % 4.07% 7.50% 7.50% 7.50% 25,00% 7.50% 7.50% 7.50% 7.50% 7.50% 15,00%
DE OBRA Financeiro RS 30.873.96 RS 2.315,55 RS 2.315,55 RS 2.315,55 RS 7.718.49 RS 2.315.55 RS 2.315.55 RS 231555 RS 2.315,55 RS 2.315,55 RS 4.631,09
INSTALAGOES HIDRAULICAS, Fisico % 10,07% 7,50% 7.50% 7.50% 25,00% 7.50% 7.50% 7,50% 7.50% 7.50% 15,00%
8 |SANITARIAS E PLUVIAIS -
MATERIAL E MAO DE OBRA Financeiro RS 76.322,52 RS 5.724,19 RS 5.724,19 RS 5.724,19 RS 19.080,63 RS 5.724,19| RS 5.724,19 R$5.724,19 RS 5.724,19 R$ 5.724,19 RS 11.448,38)
FORRO, PROTEGAO ACUSTICA co % 0.37% 6.00% 6.00% 6,00% 20,00% 6.00% 6,00% 6,00% 6,00% 6,00% 20,00% 6,00% 6.00%
9  |E CONTRA UMIDADE -
MATERIAL E MAO DE OBRA Financeiro RS 2.818.27 RS 169,10, R$ 169,10 RS 169,10 RS 563,65 RS 169,10 RS 169,10 RS 169,10 RS 169,10 RS 169,10 RS 563,65 RS 169,10 RS 169,10
10 | COBERTURAS - MATERIAL E Fisico % 10,46% 5.00% 6.00% 6.00% 20,00% 6.00% 5.00% 6.00% 6,00% 6,00% 20,00% 6,00% 6.00%
MAO DE OBRA Financeiro RS 79.310,47 RS 4.758.63 RS 4.758,63 RS 4.758.63 RS 15.862.09 RS 4.758.63 RS 4.756.63 R$4.7568.63 RS 4.758.63 RS 4.756,63 RS 15.862,09) RS 4.758,63 RS 4.758,63
11 | SERRALHERIA - MATERIAL E co % 13.17% 6.00% 6.00% 6.00% 20.00% 5.00% 6.00% 6.00% 6.00% 6,00% 20,00% 6.00% 6.00%
MAO DE OBRA Financeiro RS 99.832.38 RS 5.989.94 RS 5.989.94 RS 5.989.94 RS 19.966.48 RS 5.989,94 RS 5.989.94 RS$5.089.94 RS 5.989,04 RS 5.989.94 RS 19.966,48 RS 5.989,94 RS 5.989,94
12 | CARPINTARIA-MATERIAL E Fisico % 5,80% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00%
MAO DE OBRA Financeiro RS 43.954.33 RS 2.637.26 RS 2.637.26 RS 2.637,26 RS 8.790,87 RS 2.637.26 RS 2.637.26 R$2.637.26 RS 2.637,26 RS 2.637,26 RS 8.790,67, RS 2.637,26 RS 2.637.26
13 | REVESTIMENTO - MATERIAL E Fisico % 6,05% 6.67% 6.67% 6.67% 20,00% 6.67% 6.67% 6.67% 6.67% 6.67% 20,00%) 6.67%
MAO DE OBRA Financei RS 45.852,30 RS 3.056.82 RS 3.056.82 RS 3.056,82 RS 9.170.46 RS 3.056.82 RS 3.056,82 RS 3.056.82 RS 3.056,82 RS 3.056,82 R$ 9.170,46 RS 3.056,82
14 | PINTURA - MATERIAL E MAO DE Fisico % 6.63% 6.00% 6.00% 6,00% 20.00% 6.00% 6.00% 6.00% 6.00% 6.00% 20,00% 6,00% 6.00%
OBRA Financeiro RS 50.261,32 RS 3.015,68 RS 3.01568 RS 3.015.,68 RS 10.052.26 RS 3.015,68 RS 3.015,.68 R$3.015,68 RS$3.015,68 RS 3.015.68 RS 10.052.26| RS 3.015.68, RS 3.015,68
15 | VIDRAGARIA - MATERIAL E MAO Fisico % 1.78% 6.00% 6.00% 6.00% 20.00% 6.00% 6.00% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00%
DE OBRA Financeiro RS 13.469.90 RS 808,19 RS 808,19 RS 808,19 RS 2.693.98 RS 808.19) RS 808.19) RS 808,19 RS 808.19) RS 808,19 RS 2.693,98 RS 808.19 RS 808,19
16 | FORROS E DIVISGRIAS - Fisico % 2,07% 6.00% 6.00% 6,00% 20,00% 6.00% 6.00% 6.00% 6,00% 6,00% 20,00% 6,00% 6.00%
MATERIAL E MAO DE OBRA Financeiro RS 15.686.84 RS 941,21 RS 941,21 RS 941,21 RS 3.137,37 RS 94121 RS 941.21 RS 941,21 RS 941,21 RS 941.21 RS 3.137,37, RS 941,21 RS 941,21
17 | MANUTENGAO ELETRICA - Fisico % 3,16% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00% 6.00% 6,00% 6,00% 20,00% 6,00% 6.00%
MATERIAL E MAO DE OBRA Financei RS 23.920,85 RS 1.435.25, RS 1.435.25 RS 1,435,225 RS 4.784,17 RS 1.435.25 RS 1.435.25 RS 1.435.25 RS 1.435,25 RS 1.435.25 RS 4.784.17 RS 1.435,25 RS 1.435.25
18 | EQUIPE DE MANUTENGAO Fisico % 7.53% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00% 6.00% 6.00% 6,00% 20,00% 6.00% 6.00%
ELETRICA PREDIAL Financeiro RS 57.117,06 RS 3.427.02 RS 3.427,02 RS 3.427,02 RS 11.423,41 RS 3.427,02 RS 3.427.02 R$3.427,02 RS 3.427,02 RS 3.427.02 RS 11.423.41 RS 3.427,02 RS 3.427,02
1o |SERVICOS compLEMENTARES Fisico % 075% 7,50% 20,00% 7.50% 7.50% 7.50% 7.50% 7.50% 20,00% 7.50% 7.50%
MATERIAL E MAO DE OBRA Financeiro RS 5.720,26 RS 429,02 RS 1.144,05 RS 420,02 RS 420,02 RS 429,02 RS 420,02 RS 429,02 RS 1.144,05 RS 429,02 RS 429,02
20 | MAC DE 0BRA COM Fisico % 7.48% 6,00% 6,00% 6,00% 20,00% 6.00% 6,00% 6.00% 6.00% 6.00% 20,00% 6.00% 6.00%
ENCARGOS COMPLEMENTARES Financeiro RS 56.723,94 RS 3.403,44 RS 3.403.44 RS 3.403 44 RS 11.344,79 RS 3.403,44 RS 3.403,44 R$3.403,44 RS 3.403,44 RS 3.403,44 RS 11.344,79 RS 3.403 44 RS 3.403,44
TOTAL Fisico % 100,00% 6,41% 6,41% 6,46% 21,01% 6,46% 6,46% 6,46% 6,46% 6,46% 18,99% 4,52% 3,89%|
Financeiro RS 758.148,00 RS 48.568,01 RS 48.568,01 RS 48.997,02) RS 159.270,81 RS 48.997,02 RS 48.997,02 RS 48.997,02 RS 48.997,02 RS 48.997,02) RS 143.988,39 RS 34.275,05 RS 29.495,59)




