JUIZ pE FORA

PREFEITURA

PREFEITURA DE JUIZ DE FORA

SECRETARIA DE OBRAS
SUBSECRETARIA DE COORDENACAO E PROJETO

CRONOGRAMA FiSICO-FINANCEIRO

OBRA: REFORMA NO RESTAURANTE POPULAR - RUA HALFELD

DATA: 12/12/2018

ltem Servicos Total (R$) | Financ.| 12 Meés 22 Més 32 Més 42 Més Totais
Fisico
1 SERVICOS PRELIMINARES 4,96%| % 25,00% | 25,00% | 2500% 25,00% 100,00%
6.887,14| RS$ 1.721,78| 1.721,78] 1.721,78| 1.721,78| 6.887,14
Fisico
2 ADMINISTRACAO DA OBRA 528%| % 25,00% | 25,00% | 2500% 25,00% 100,00%
7.338,24| RS$ 1.834,56| 1.834,56] 1.834,56| 1.834,56| 7.338,24
Fisico
3 SERVICOS DE REFORMA 89,76%| % 25,00% | 2500% | 2500% 25,00% 100,00%
124.651,65| R$ | 31.162,91| 31.162,91| 31.162,91| 31.162,91| 124.651,65
TOTAL MENSAL 138.877,02 34.719,26| 34.719,26 34.719,26] 34.719,26| 138.877,02
PERCENTUAL MENSAL - % 25,00%|  25,00% 25,00% 25,00%|  100,00%
TOTAL MENSAL - R$ | 34.719,26] 34.719,26] 34.719,26] 34.719,26] 138.877,02
TOTAL MENSAL ACUMULADO - R$ | 34.719,26] 69.438,51] 104.157,77| 138.877,02] 138.877,02
PERCENTUAL MENSAL ACUMULADO - % |  2500%| 5000%|  75,00%| 100,00%| 100,00%




