SECRETARIA DE OBRAS
CRONOGRAMA FiSICO - FINANCEIRO
PRESTAGAO DE SERVICO | Limpeza de Bocas de Lobo Manual e Mecanizada
ITEM ETAPAS/DESCRICAO TOTAL FINANC. dez.-23 jan.-24 fev.-24 mar.-24 abr.-24 mai.-24 jun.-24 jul.-24 ago.-24 set.-24 out.-24 nov.-24 TOTAL
Fisico
1 01 - ADMINISTRAGAO DE OBRA 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
R$  206.335,12 RS RS 17.194,59 | R$ 17.194,59 | R$ 17.194,59 | R$ 17.194,59 | R$ 17.194,59 | R$ 17.19459 | R$ 17.194,59 | R$ 17.194,59 | R$ 17.19459 | R$ 17.19459 | R$ 17.194,59 | R$ 17.194,59 | R$ 206.335,12
02 - LIMPEZA MECANIZADA DE Fisico
2 BOCA DE LOBO - COMBINADO o 5 N " N 5 "
HIDROJATO E SUCGAO POR 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
ARRASTE R$ 1.145.420,90 RS RS 95.451,74 | RS 95.451,74 | RS 95.451,74 | RS 95.451,74 | RS 95.451,74 | R$ 95.451,74 | RS 95.451,74 | R$ 95.451,74 | R$ 95.451,74 | RS 95.451,74 | RS  95.451,74 | R$  95.451,74 | R$1.145.420,90
- Fisico
03 - REMOCAO E RECOLOCAGAO
3 DE TAMPA 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
R$ 176.963,29 RS RS 14.74694 | RS 14.74694 | RS 14.74694 | RS 14.74694 | RS 14.74694 | RS 14.74694 | RS 14.746,94 | RS 14.746,94 | RS 14.74694 | RS 14.746,94 | RS 14.746,94 | RS  14.746,94 | RS 176.963,29
Fisico
4 04 - DESCARTE DE RESIDUO 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
R$  31.200,00 RS RS  2.600,00 | R$  2.600,00 | R$  2.600,00 | RS  2.600,00 | R$  2.600,00 | R$  2.600,00 | RS  2.600,00 | RS  2.600,00 | R$  2.600,00 | R$  2.600,00 | RS  2.600,00 | RS  2.600,00 | RS  31.200,00
TOTAL % 8,333% 16,666% 24,999% 33,332% 41,665% 49,998% 58,331% 66,664% 74,997% 83,330% 91,663% 100,000%
ACUMULADO R$ 1.559.919,30
RS R$ 129.993,28 | R$ 259.986,55 | R$ 389.979,83 | R$ 519.973,10 | R$ 649.966,38 | R$ 779.959,65 | R$ 909.952,93 | R$1.039.946,20 | R$1.169.939,48 | R$1.299.932,75 | R$1.429.926,03 | R$1.559.919,30




