";':‘-'-”" PREFEITURA DE JUIZ DE FORA
ff-;@ SECRETARIA DE OBRAS
‘ SUBSECRETARIA DE GESTAO DE OBRAS E PROJETOS

Juiz de Fora |

Secretaria de Obras

CRONOGRAMA FiSICO-FINANCEIRO REFERENCIAL

OBJETO: |Contratagio de empresa para elaboragdo dos estudos e confecgdo dos relatérios do Plano de Drenagem e Manejo de Aguas Pluviais Urbanas de Juiz de Fora / MG DATA: 10/01/2023
ITEM SERVICOS TOTAL (R$) | FINANC. 1.2 MES 2.2 MES 3.2 MES 4.2 MES 5.2 MES 6.2 MES 7.2 MES 8.2 MES 9.2 MES 10.2 MES 11.2 MES 12.2 MES TOTAIS
- Fisico
ETAPA 1 PLANO DE TRABALHO 500%| % 100,00% 100,00%
78.212,99] RS 78.212,99 78.212,99
ETAPA 2 LEVANTAMENTO E ANALISE DE 5,00% Fli/IaCO 33,33% 33,33% 33,33% 100,00%
INFORMAGOES EXISTENTES . 4 4 4 .
78.212,99] RS 26.071,00]  26.071,00]  26.071,00 78.212,99
- Fisico
ETAPA 3 RELATORIO PARCIAL 1 - RP1 10,00%| % 33,33% 33,33% 33,33% 100,00%
156.425,98] RS 52.141,99] 5214199 52.141,99 156.425,98
- Fisico
ETAPA 4 RELATORIO PARCIAL 2 - RP2 1500%] % 25,00% 25,00% 25,00% 25,00% 100,00%
234.638,97] RS 58.659,74]  58.659,74]  58.659,74]  58.659,74 234.638,97
- Fisico
ETAPA 5 RELATORIO PARCIAL 3 - RP3 10,00%| % 33,33% 33,33% 33,33% 100,00%
156.425,98] RS 52.141,99] 5214199 52.141,99 156.425,98
- Fisico
ETAPA 6 RELATORIO PARCIAL 4 - RP4 10,00%| % 20,00% 20,00% 20,00% 20,00% 20,00% 100,00%
156.425,98] RS 31.285,20] 31.28520] 31.28520] 31.28520] 31.285,20 156.425,98
- Fisico
ETAPA 7 RELATORIO PARCIAL 5 - RP5 10,00%| % 16,67% 16,67% 16,67% 16,67% 16,67% 16,67% 100,00%
156.425,98] RS 26.071,00  26.071,00]  26.071,00]  26.071,00 26.071,00 26.071,00 156.425,98
- Fisico
ETAPA 8 RELATORIO PARCIAL 6 - RP6 15,00%| % 33,33% 33,33% 33,33% 100,00%
234.638,97] RS 78.212,99 78.212,99 78.212,99 234.638,97
ETAPAg | RELATORIO PRELIMINAR + RELATORIO DE 10,00% Fli/fo 33,33% 33,33% 33,33% 100,00%
PARTICIPAGAO SOCIAL d 2 2 : -
156.425,98| RS 52.141,99 52.141,99 52.141,99 156.425,98
gTapa10 | ATUAUZAGAO MANUAL DE DRENAGEM + 10,00% FI;I:O 33,33% 33,33% 33,33% 100,00%
RELATORIO FINAL . 2 - ’ -
156.425,98] RS 52.141,99 52.141,99 52.141,99 156.425,98
VALORES TOTAIS 1.564.259,79 104.283,99]  78.212,99| 136.872,73| 162.943,73| 142.086,93| 168.157,93] 57.356,19] 57.356,29] 57.356,19 208.567,97 208.567,97 182.496,98 1.564.259,79
PERCENTUAL MENSAL (%) 6,67% 5,00% 8,75% 10,42% 9,08% 10,75% 3,67% 3,67% 3,67% 13,33% 13,33% 11,67% 100,00%
VALOR TOTAL MENSAL (RS) 104.283,99]  78.212,99] 136.872,73] 162.943,73] 142.086,93] 168.157,93] 57.356,19] 57.356,19] 57.356,19 208.567,97 208.567,97 182.496,98 1.564.259,79
VALOR TOTAL MENSAL ACUMULADO (R$) 104.283,99] 182.496,98] 319.369,71| 482.313,44] 624.400,37] 792.558,29] 849.914,49] 907.270,68] 964.626,87] 1.173.194,84] 1.381.762,81] 1.564.259,79 1.564.259,79
PERCENTUAL MENSAL ACUMULADO (%) 6,67% 11,67% 20,42% 30,83% 39,92% 50,67% 54,33% 58,00% 61,67% 75,00% 88,33% 100,00% 100,00%




