PREFEITURA DE JUIZ DE FORA

SECRETARIA DE OBRAS

CRONOGRAMA FiSICO - FINANCEIRO

PRESTACAO DE SERVICO [ ZELADORIA DE VIAS PUBLICAS

ITEM ETAPAS/DESCRICAO TOTAL FINANC. abr/22 mai/22 jun/22 jul/22 ago/22 set/22 out/22 nov/22 dez/22 jan/23 fev/23 mar/23 TOTAL
ADMINISTRAGAO DE FisicO
0BRA 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
1 RS 424.906,87 RS RS 35.408,91| RS 35.408,91 35.408,91| RS 35.408,91| RS 35.40891] RS 35.408,91 35.408,91| RS 35.408,91 35.408,91| RS 35.408,91 35.408,91 35.408,91 424.906,92
N FisicO
ESCAVAGAO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
2 RS 297.646,70 RS RS 24.803,89] R 24.803,89 24.803,89| R 24.803,89| RS 24.803,89[ RS 24.803,89 24.803,89 R 24.803,89 24.803,89| R 24.803,89 24.803,89 24.803,89 297.646,68
TRANSPORTE DE Fisico
CARGA 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
3 RS 392.912,00 RS RS 32.742,67| R 3274267 32.74267] R 32.742,67| RS 3274267 RS 32.742,67 32.74267] R 3274267 32.74267] R 3274267 32.742,67 3274267 392.912,04
REATERRO E Fisico
COMPACTAGAO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
a RS 63.167,00 RS RS 5.263,92 5.263,92 5.263,92 5.263,92| RS 5.26392| RS 5.263,92 5.263,92 5.263,92 5.263,92 5.263,92 5.263,92 5.263,92 63.167,04
Fisico
ESCORAMENTO 100,00% % 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 100,000%
5 RS 180.681,80 RS RS 15.056,82 15.056,82 15.056,82 15.056,82 | RS 15.056,82 | RS 15.056,82 15.056,82 15.056,82 15.056,82 15.056,82 15.056,82 15.056,82 180.681,84
FisicO
FORMA 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8333% 8333% 100,000%
6 RS 54.234,70 RS RS 4.519,56 451956 4.519,56 4.519,56 | RS 451956 RS 4.519,56 4.519,56 4.519,56 4.519,56 4.519,56 4.519,56 4.519,56 54.234,72
FisicO
CONCRETO 100,00% % 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 8333% 100,000%
7 RS 330.800,60 RS RS 27.566,72| RS 27.566,72 27.566,72| RS 27.566,72| RS 27.566,72] RS 27.566,72 27.566,72| RS 27.566,72 27.566,72| RS 27.566,72 27.566,72 27.566,72 330.800,64
N FisicO
DEMOLIGAO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
8 RS 162.628,70 RS RS 13.552,39 R 13.552,39 13.552,39| R 13.552,39| RS 13.552,39| RS 13.552,39 13.552,39 R 13.552,39 13.552,39| R 13.552,39 13.552,39 13.552,39 162.628,68
FisicO
AGO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
9 RS 167.648,00 RS RS 13.970,67| R 13.970,67 13.970,67] R 13.970,67] RS 13.970,67| RS 13.970,67 13.970,67| R 13.970,67 13.970,67] R 13.970,67 13.970,67 13.970,67 167.648,04
LIMPEZA DE BOCA Fisico
DE LOBO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
10 RS 1.948.907,06 RS RS 162.40892| RS 162.408,92 162.40892| RS 162.408,92| RS 162.408,92| RS 162.40892 162.40892| RS 162.408,92 162.40892| RS 162.408,92 162.408,92 162.408,92 1.948.907,04
TROCA DE TAMPA Fisico
DE BOCA DE LOBO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
1 RS 224.677,27 RS RS 18.723,11| R 18.723,11 1872311 R 18.723,11| RS 18.723,11| RS 18.723,11 18.723,11| R 1872311 1872311 R 1872311 18.723,11 1872311 224.677,32
CONSTRUGAO DE FisicO
B0CA DE LOBO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
12 RS 51.368,14 RS RS 4.280,68 4.28068 4.280,68 4.280,68| RS 4.28068| RS 4.28068 4.280,68 4.28068 4.280,68 4.28068 4.280,68 4.28068 51.368,16
EXECUGAO DE POGO Fisico
DE VISITA 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
13 RS 125.030,69 RS RS 10.419,22| RS 10.419,22 10.419,22| RS 10.419,22| RS 10.419,22| RS 10.419,22 10.419,22[ RS 10.419,22 10.419,22 | RS 10.419,22 10.419,22 10.419,22 125.030,64
ASSENTAMENTO DE Fisico
TUBO DE CONCRETO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
14 RS 1.342.165,50 RS RS 111.847,13| RS 111.847,13 111.847,13| RS 111847,13[ RS 111.847,13| RS 111.847,13 111.847,13| RS 111.847,13 111.847,13| RS 111.847,13 111.847,13 111.847,13 1.342.165,56
_ Fisico
CORRIMAQ 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
17 RS 118.589,25 RS RS 9.882,44 9.882,44 9.882,44 9.882,44] RS 9.882,44| RS 9.882,44 9.882,44 9.882,44 9.882,44 9.882,44 9.882,44 9.882,44 118.589,28
Fisico
TUBO DE PVC 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
20 RS 95.978,09 RS RS 7.998,17 7.998,17 7.998,17 7.998,17 | RS 7.998,17| RS 7.998,17 7.998,17 7.998,17 7.998,17 7.998,17 7.998,17 7.998,17 95.978,04
LIMPEZA DE Fisico
TERRENO 100,00% % 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 8,333% 8333% 100,000%
21 RS 7.254,00 RS RS 604,50 604,50 604,50 604,50 | RS 604,50 | RS 604,50 604,50 604,50 604,50 604,50 604,50 604,50 7.254,00
Fisico
TAPUMES 100,00% % 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 8,333% 100,000%
22 RS 207.545,00 RS RS 17.295,42] RS 17.295,42 17.295,42] RS 17.29542] RS 17.295,42] RS 17.295,42 17.295,42] RS 17.295,42 17.295,42] RS 17.295,42 17.295,42 17.29542 207.545,04
TOTAL % 8,333% 16,666% 24,999% 33,332% | 41665% |  49,998% 58,331% 66,664% 74,997% 83,330% 91,663% 100,000% |
ACUMULADO RS 6.196.141,36 | RS [ R$  s516.34514| R$ 1.032.669,57 | RS 1548.994,03| R$ 2.065.318,49 | RS 2.581.642,95| R$ 3.097.967,41| RS 3.614.291,87| R$ 4.130.616,33 | RS 4.646.940,79 | R$ 5.163.265,25 | R$ 5.679.589,71| RS 6.196.141,36 |




